
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION III 

SENT VIA EMAIL 

Mr. Joseph Vitale 
Ramboll Environ 
20 Custom House Street 
Suite 800 
Boston, l\1A 02110 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

September 15, 2016 

re: EPA Administrative Settlement and Order on Consent for Removal Response Action 
(CERC-03-2016-0055DA) (Order) and Response Action Plan (RAP) 

Dear Mr. Vitale: 

EPA has reviewed the Response Action Plan (RAP) for the Metal Bank of America Site 
submitted on behalf of Respondents to the above-referenced Order. The RAP was prepared by 
Ramboll Environ and originally submitted on August 12, 2016 by email. EPA provided 
correspondence on August 18, 2016 indicating that the RAP could not then be approved due 
largely to the absence of a Site Specific Health and Safety Plan (HASP). 

The RAP was re-submitted on September 13, 2016 along with a HASP. EPA has 
reviewed the submittal. This correspondence notifies you in accordance with Section 8.5 of the 
Order that EPA approves the RAP. This correspondence is the EPA's "approval to proceed". 

Section 8.6 of the Order requires Respondents to proceed with implementation of the 
RAP within 10 days of this approval in accordance with the schedule contained therein. I fully 
understand that the schedule is dependent upon the schedule of the key subcontractor performing 
the paving work and is now tentatively established to occur in late October pending weather and 
other factors largely in the hands of the subcontractor. This schedule is approved contingent 
upon the coordination requirement underlined in the following paragraph. 

Section 8.7 of the Order requires submittal of a Progress Report seven (7) days 
subsequent to the approval of the RAP and then every seven days thereafter (or such longer 
interval as may be determined by the EPA Project Coordinator). This correspondence notifies 
Respondents that the Progress Report submittal requirement is herein adjusted as follows: 
Progress Report # 1 to be submitted within 7 days of the approval of the RAP to include any 
updates to the schedule. Respondents are herein also requested to routinely update the EPA 
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Project Coordinator by email of the status of the progress towards the start of the onsite 
activities. Progress Report #2 and Final to be submitted within 7 days of the conclusion of the 
on-Site work defined in the RAP. 

This correspondence further informs Respondents that EPA has abandoned its recently 
installed ground water monitoring wells at the Site which were located within or near to the area 
subject to the paving activities. 

If you have any questions or concerns about the content or intent of this correspondence 
or need further clarification, then please do not hesitate to contact me at 215-287-2443 or at 
towle.michael@epa.gov. 

, J~n:~:::,7 }~ 
Michaef;;;e 
Project Coordinator 
On-Scene Coordinator 

cc: Dan Jordanger, Hunton & Williams 
Robert Hasson, EPA 
Nicholas Steenhaut, Ramboll Environ 
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